
   
SUMMARY REPORT 

 

BETA GROUP, INC. 
315 Norwood Park South, 2nd Floor, Norwood, MA 02062 

P: 781.255.1982 | F: 781.255.1974 | W: www.BETA-Inc.com                                                                                                         Page 1 of 5 

 

Client: Needham DPW Dates: 
 

10/28/2019 to 11/1/2019 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong, 

 
Mike Hornig  
 

   Laura Krause 
 
WORK COMPLETED THIS WEEK 

  

• Lake drawdown continued.  

 

• Weekly flow and turbidity monitoring conducted on Tuesday and Friday along Rosemary 

Brook.  

 

• Wetland Specialist report submitted. Will be prepared weekly during drawdown. Erosion 

controls were inspected after the storm event on Sunday.  

 

• On-going equipment and material procurement. 

 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Continue lake drawdown.  

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook. Monitoring shall 

continue to occur twice a week during drawdown, on Tuesdays and Fridays.  

 

• On-going equipment procurement. 
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Staging Area with equipment (10/30/2019) 

 
 

 
Staging Area - Drawdown progress on Tuesday (20 days after initiation of drawdown). 

(10/29/2019) 
 

 
 
 
 

PHOTOS  
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Lake outlet - Drawdown progress on Tuesday (20 days after initiation of drawdown). 

(10/29/2019) 
 
 

     
View east of staging area   View west of staging area 

Staging Area – Drawdown progress on Tuesday (20 days after initiation of drawdown). Heavy rain 
(~1 inch) occurred two days prior (10/29/2019) 
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Station 1 (Petrini Property) –  Turbidity, velocity, and sediment depth readings taken on Tuesday (20 days 

after initation of drawdown). (10/29/19) 
 
 
 

     
Station 2 Stake     Station 2 culvert – looking east 

 
Station 2 (West Street) –  Turbidity, velocity, and sediment depth readings taken on Tuesday (20 days 

after initation of drawdown). (10/29/19) 
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Station 5.1       Station 5.2 

 

Station 5.1 and 5.2 (Whalen Property) –  Edge of Bank shown. Turbidity, velocity, and sediment depth 
readings taken on Tuesday (20 days after initation of drawdown). (10/29/19) 

 
 
 
 

      
Station 5.3      Station 5.4    

Station 5.3 and Station 5.4 (Whalen Property) –  Edge of Bank shown. Turbidity, velocity, and sediment 
depth readings taken on Tuesday (20 days after initation of drawdown). (10/29/19) 

 
 

 
 
 
 

 


